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OXCART WEEKLY REVIEW
8 Januery - 25 Janumry
1. HMeetings end Contscts:
a. On 5 January| |d1scussed with | | ot

Fratt & Vhitney the hydraulic pump problems connected with the J-58
engine,

b. On 9 and 10 Jauuary | |sttended the SAE pro-
feasicnal meetinge in Detroit, Michigmn.

co On 11 Jenusry | |wns visited
by | | a& reported in CHC-2959, dated 16 Jsnuary 1962.

d. On 15 Janusry Messrs. Kiefer, Parangosky and[ | of Hesd-
quarters met with[ | of ITEK and | |to dimcuss the

linear correlator problems in connection with| |

25X1A

25X1A
25X1A
25X1A

£, Colonel Beerli,

| attended the first LAC OX

familisrization course at Burbank between 16 snd 18 January. |

trip report, OXC~2973, dated 22 January 1962, hes been

forwarded to DL/P.

g¢. Eugena Kiefer was | |and LAC between 16 end 18 Jsnuary
in compection vith| |and the Kirkpatrick visit|
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On 18 Janusry an Air Force C-23 srrived at Stewart Air Porce

Base tc commence the P&B local flight test program. This aircraft bed
previcusly been refit at LAC for this mission.

i.

25X1A

Between 15 and 19 Janusry

of[ pere TDY LAC where they worked wiih | | on Tixes for two
provlems in connection with the parachute evalustion exercise. The rasults:

(1) Firewel is reworking the faulty linksge system.
(2)[ ]is reworking and strengthening the harnssses.

A B-G6, together vith & U~2 chase plane, has been assigned to the
perachute testing program which will give us & cepability of 50,000 feet
for the drops. It 1s planned that tests will be resumed on 29 Januaxy
and it is hoped with the Tixes to the linkage system thirty drops can be
coupleted.

ke |

|r¢muru that in January he visited Burbank,

| A trip report, CHC-2918 of 22 January, has been

forvarded to DD/P.

1.

Engine test time accumulated for the period 1 - 23 Javuary 1962:

Totel engine time 73 bours
Afterburner time 2 hours
=20 engine tinme T3 bours
Bot inlet time Q

Hot turbine time 1 bour

(1} Four sea level test siands are in opsration vith engines

F‘x’m’ us. m"l, m-ﬂ-

{2) Englipe FX-115 (endursnce) is mounting in the altitude stand.

Engine FX-116 (ejector) is mounting in Bo. 5 ses level stand.

{3) Bngines ¥FX~112, 11k, and 118 have been returned to sssembly

for imspection after test completion.

(4) Primary effort continues on turbine inlet temperature

profile; secondary effort on hydrsulic system and controls development.
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(5) The favorable turbine inlet temperature profile recen
established on engine FX-113 has proved inconsistent. ﬁ
feels that this is & further indication of diffuser cese flow in-
stabllity, for which initial corrective hardvware is nov on test with
¥X-1ll and XD-l. This will delay initistion of endurance testing
well beyond the three weeks estimated on 4 Japuary.

(6) Fx-1lh teardown inspection has revealed good conditiom of
bolted compressor rotor but damsge to most turbine blades and vanes
resulting from one bhurper can mounting bolt fallure.

{7) The first fully integrated single lever control system
using nop-production hardware completed 14 hours of non afterburning
operation on engine FX-11hk without instability. Two cosbinations of
2 similar fully integrated single lever system have completed 5 non
afterburning hours on engine XD-2 without instability. XD-2, with the
latter Pully integrated but two lever system, has inltiated efter-
buraing cperation without instability. The second lever is required
to initiate sfterburning without fulfilling reted twbine inlet
Lenperature.

{8) The first production main fuel snd exhaust norzle controls
have been delivered to Florida.

Agenda Tor 26 January Development Branch meeting.

5. Further Discuseion of Engine Status if Reguired | I

b. Fossible Hescheduling of A-12 Trainer - ¥Mr. Kiefer.

¢. Cover Story Status « |

d. Change in Alrcraft Engine Out Ferformence - M. Kiefer.

e. Report on the Kirkpatrick Visit | |- Mr. Parengosky.

Distribution:
Copy #1 - DD/P JOHN PARANGOEKY

2 - AC/DPD c/pB/DPD
3 - EXO/DFD

4 - ABST C/DPD

5&6 - C/DB/DPD

7 - 8A/TA/DPD

8 - DB/IPD

9 - RI/DPD

DC/DB/DPD/EFF:bmj (25 Jan 62)
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